CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 2/16/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer
NWFWMD Const. Grant Agreement No. 16-045

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector:

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion:  6/18/2022

The report is for the week of: Monday, 2/6/2023 thru Sunday,
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Dressed shoulder for sod on Appalachee Trl and Woodgate way.

Tuesday- Dressed shoulder and placed sod on Appalachee Trl and Woodgate way.

Wednesday- Dressed shoulder and placed sod on Appalachee Trl and Woodgate way.

Thursday- Dressed shoulder and placed sod on Appalachee Trl and Woodgate way.

Friday- No work due to rain. Rain day granted.

Saturday- No work. Contractor's option.

Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 82%
Invoiced to Date: $2,254,805.80
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80
Remaining: $796,917.45
Days to Substantial Completion: 300
Days to Final Completion: 330

IR

Approved: (Eric Worrell-PE;Project Administrator (850-526-2040)

AHE

Alday-Howell

AHE # 18-023

Jake Edenfield (850) 718-7233
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